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Continuation of Removal Activities
Carter Color Coat Site

6051 Hastings Street, Detroit, MI
Latitude: 42.3694

Longitude: -83.06

POLREP No.: 8

Reporting December 8 - December 13,
Period: 2008

Start Date: 9/17/2008

Mob Date: 9/17/2008

Completion

Date:

CERCLIS ID #:
RCRIS ID #:

Site Description
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42°
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel
frame building covers approximately one-half of the property. The other half of the property
was primarily used for parking. The property is fenced, but not secure. The site is located in
a mixed residential and industrial neighborhood with residential properties located
approximately one-half mile to the southwest of the site. The site is bordered by Hastings
Street to the northeast, Harper Street to the southeast, St. Antoine Street to the southwest, and
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides.
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See Polrep 1 for background info.

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assessment, there has
been continuous activity at the site including: theft of metal from the site (including the site
fence), asbestos contamination on facility floors from the metal stealing, and unknown
persons actually building structures inside the building with the PCB-contaminated wood

blocks.

Current Activities

On Monday, December 8, 2008, EPA contractors re-mobilized to the Site to complete the
final solids removal and complete disposal activities. EPA contractors completed sweeping
the remaining gross solids remaining the fifth floor of the building and began sweeping the

fourth floor.

On Tuesday, December 9, 2008, EPA contractors completed pumping out unknown liquids
from the pits, located near the previous location of the ASTs, into totes and continued
sweeping the remaining gross dry solids from the fourth floor of the building.

On Wednesday, December 10, 2008, EPA contractors continued sweeping the remaining
gross dry solids from the fourth floor of the building.

On Thursday, December 11, 2008, EPA contractors completed sweeping the remaining gross .
dry solids on the fourth floor of the building.

On Friday, December 12, 2008, EPA contractors began sweeping the remaining gross dry
solids on the third floor of the building.

On Saturday, December 13, 2008, EPA contractors continued sweeping the remaining gross
dry solids on the third floor of the building.

Planned Removal Actions

-Continue gross removal of all accessible remaining dry solids on all floors of the building.
-Continue transportation and disposal of PCB-contaminated wood block flooring.
-Dispose of additional waste streams.

Next Steps
-Disposal of PCB capacitors and ballasts.

-Disposal of AST contents.
-Disposal of estimated 20,000 gallons of unknown liquid in the sump found in truck ramp

arca.

Key Issues
None.




Estimated Costs *

€

| Total' To T - % :
Budgeted Date Remaining | Remaining

iExtramural Costs
ERRS - Cleanup Contractor $500,000.00| $440,889.08| $59,110.92 11.82%
RST/START $81,500.00( $69,800.00| $11,700.00 14.36%
Intramural Costs
USEPA - Direct (Region, HQ) $34,000.00| $23,200.00| $10,800.00 31.76%
'USEPA - InDirect | $48,000.00( $32,500.00| $15,500.00]  32.29%
(
Total Site Costs i $663,500.00| $566,389.08 $97,110.92| 14.64%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any

claim for cost recovery.

WWW.epaosc.net/ cartercolorcoat
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